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Learning outcomes and competences

Field of study -

School School of Agriculture
1 Level 21 ECTS credits 3.0
2 Code 1076-809-1205-02-23
n - J&R - PL. - |l1C€] - s - E - OT -

(o) -

T - Lectures; TP - Lectures and problem-solving; PL - Problem-solving, project or laboratory; TC - Fieldwork; S - Seminar; E - Placement; OT - Tutorial; O - Other

At the end of the course unit the learner is expected to be able to:

1. Organize the evaluation dossier of an investment project

2. Analyze the project's economical and financial studies
3. Apply the support instruments to the projects planning

4. Monitor and contro

Prerequisites

Before the course unit the learner is expected to be able to:

Don't have

Course contents

| projects

1. Introductory concepts 2. Rentability analysis and financial viability of projects 3. Projects management

Course contents

(extended version)

1. Introductory concepts

- project concept

- project typologies
- project development phases
- evaluation optical

- viability studies

2. Rentability analysis and financial viability of projects
- construction of the basic elements for the projects evaluation
- the project cash-flow

- the actualization

concept

- evaluation criteria ) ) )
- evaluation at current prices and evaluation at constant prices

- risk analysis
- project financing

- project analysis after financing decision

3. Projects managem

ent

- the project management process

- planning stages

- the execution planning: time, physical and financial resources

- project control

Recommended r

ABWNEF

eading

Teaching and learning methods

Expository Demonstrative Interactive

Assessment met

hods

1. Alternative 1 - (Regular, Student Worker) (Final)
- Practical Work - 50%
- Practical Work - 50%

2. Alternative 2 - (Regular, Student Worker) (Supplementary, Special)
- Final Written Exam - 100%

Language of inst

Portuguese, with additional English support for foreign students.

ruction
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